CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

Project:

12th Street Landfill Operable
Unit No. 4

Project number: 56393 Day: Monday

Date:

5/10/2010

Client:

Weverhaeuser Company

AM - Sunny, clear sky

Location: Plainwell, Michigan Weather: PM - partly cloudy

Wind:

Not Recorded

Manager:

Greg Carli
Aaron Stadnyk

Oversight: Renee Pionk Rain: No

Temp:

AM - 47 degrees F
PM - 58 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Clearing of large tree on south side of landfill.

Installation of safety fence on east side of Site.

Conversations with Contractor:

The alternative silt fence is expected to arrive at the Site by 12:00 pm on Tuesday, May 11, 2010.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes

To:

G.Carli\ A.Stadnyk\ Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE PROJECT MANAGER

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTACE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4 Project number:

Client: Weyerhaeuser Company  Location:

56393

Plainwell, Michigan

Greg Carli
Manager: AaronStadnyk Oversight:

Renee Pionk

Day: Tuesday

Date:

5/11/2010

AM - rain, windy
Weather: PM - rain, windv

Wind:

Not Recorded

Rain: Yes

Temp:

AM - 45 degrees F
PM - 48 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site activities stopped due to inclemant weather.

Allernative silt fence material arrived on-Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes

To:

G.Carli\ A Stadnyk\ Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE

PROJECT MANAGER

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

Project: Unit No. 4

12th Street Landfill Operable

Project number: 56393 Day: Wednesday

Date:

5/12/2010

Client;

Weyerhaeuser Company

AM - Overcast

Location: Plainwell, Michigan Weather: PM - Overcast

Wind:

Not Recorded

Greg Carli

Manager:

Aaron Stadnyk

Oversight: Renee Pionk Rain: No

Temp:

AM - 47 degrees F
PM - 49 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Dumpster arrived on-Site.

Installation of silt fence on east side of Site.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for May 12, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes

To:

G.Carli\ A.Stadnyk\ Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE PROJECT MANAGER

DATE

056393 Daily Site Record 051209.xls
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393 Day: Thursday Date: 5/13/2010
Client: Weyerhaeuser Company  Location: Plainwell, Michigan Weather: AM - heavy rain ~ Wind: Not Recorded
Greg Carli
Manager: Aaron Stadnyk Oversight: Renee Pionk Rain: Yes Temp: AM - 46 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Site activities stopped due to inclemant weather.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G.Carli\ A.Stadnyk\ Filing;
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT MANAGER DATE

056393 Daily Site Record 051309.x1s
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Mondayv
AM - sunny

Weather: PM - sunny

Rain: No

Date:

Wind:

Temp:

11/1/2010

AM - calm
PM - NE 5-10 mph

AM - 28 degrees F
PM - 54 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on east slope adjacent to the MDNRE property boundary.

Installation of geoweb material in swale near outlet to Kalamazoo River adjacent to MDNRE property.

Grading slope along west side ot Site.

Placement of topsoil in swale area adjacent to northern MDNRE property in preparation for turf reinforcement mat.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

11/2/2010

AM - calm
PM - NE 0-5 mph

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date:
AM - sunny

Client: Weverhaeuser Companv  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnyvk Oversight: Renee Pionk Rain: No Temp:

AM - 35 degrees F
PM - 56 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on north top ot Jandfill.

Complete installation of geoweb material in swale near outlet to Kalamazoo River adjacent to MDNRE property boundary.

Extend liner flap and geonet composite material in area of former temporarv access road near southeast corner ot Site.

Placement of bottom stone laver within geotextile for toe drain in area of former temporary access road near southeast corner of Site.
Placement of general fill on geonet composite material in area of tormer temporary access road near southeast corner of Site.

Remove general fill from wash-out into Kalamazoo River.
Work on rebuilding/ grading east slope adjacent to MDNRE property boundary.

Conversations with Contractor:

Discuss plan for removal of general fill material from wash-out into Kalamazoo River.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056303 Daily Site Record 110210.xls

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesday
AM - overcast

Weather: PM - overcast

Rain: No

Date: 11/3/2010
AM - calm
Wind: PM -S-SW 5-10 mph
AM - 31 degrees F
Temp: PM - 45 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on north and center top of landtill and along upper stone layer of toe drains adjacent to the northern and western MDNRE property boundaries.

Rebuilding/ grading east slope adjacent to MDNRE propertv boundary.

Placement of upper stone laver within geotextile for toe drain along the east side of the Site adjacent to the MDNRE property and along the southeast side of Site.

Placement of rip-rap check dams in swales along the northern and western MDNRE property boundaries.

Conversations with Contractor:

Discuss placement of rip-rap check dams in swales along the northern and western MDNRE property boundaries.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor November 3, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Thursdav Date: 11/4/2010
AM - overcast AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - mostly cloudvy ~ Wind: PM - N-NE 5-10 mph
Manager/ Greg Carli AM - 34 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 49 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on lower slopes below swales along northern and western MDNRE property boundaries.

Excavate swale channel at southwest corner and along a portion of the west side of Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Daily Site Record 110410.x!s

None.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1o0f1




CRA

DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date: 11/5/2010
AM - partly cloudy AM - NW 0-5 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy ~ Wind: PM - N 5-10 mph
Manager/ Greg Carli AM - 32 degrees F
Coordinator Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 38 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

of Site.

Excavate remaining swale channel on west side of Site and excavate swale channel along southeast side of Site..

Placement of topsoil in swale along southeast side of Site in preparation for turf reinforcement mat and placement of soil along slope/area adjacent to swale on south side

Installation of geoweb material in swale at southwest corner of Site and along a portion of the west side of Site.

Conversations with Contractor:

Discuss plan for installation of turf reinforcement mat.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Cadi\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 2th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Mondayv Date:

AM - partly cloudy

Weather: PM - partly cloudy  Wind:

Rain: No Temp:

7/26/2010

AM - calm
PM - S-SE 5-10 mph

AM - 77 degrees F
PM - 86 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site received 0.75-inches of rain on Saturday 7/24.

Grading ot slopes along west and northwest sides of landfill.
Install two leachate extraction wells.
Disposal of treated water via a tanker truck.

Cut-down of area along southern Site property boundary and placement of material on center-west top portion of landtill.

Delivery of general fill tor backfilling.

Operation of pump to dewater excavated area near southwest corner of asphalt property.

Operation of water treatment system and collection of samples for anatysis.

Disking of material previously placed on east and west northern top portions ot landtill.

Conversations with Contractor:

property.

Discuss keeping visqueen in place during backfilling activities to separate tuture extraction area (onto asphalt propertyv access road) at southwest corner of asphalt

Meetings:

None.

Safety Issues:

Unsafe act reported for inadequate spotting while drill rig was backing up on Site.

Production Delays:

None.

Report on Subcontractors:

EDAC drilling crew on-Site for installation of leachate extraction wells.

Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 072610
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZQOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 5639307
Client: Weverhaeuser Company Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Tuesday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: No Temp:

7/27/2010

AM - calm
PM - W-SW 0-5 mph

AM - 74 degrees F
PM - 88 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Grading area at southeast comer of landtill.

Backfill southwest corner area of Asphalt Plant Property.

Cut-down of western slope near upper southwest corner ot Site and placement of material on center and east northern portions ot landfill.
Install two leachate extraction wells and collect composite sample of all wells for analvsis.

Conversations with Contractor:

Discuss surface restoration of asphalt propertv.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

EDAC drilling crew on-Site for installation of leachate extraction wells.

056393 Daily Site Record 072710

Accidents:
None. Report filed Yes To: _G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelofl




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOOQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 50393-07 Day: Wednesday Date: 7/28/2010
AM - overcast AM - calm

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudv ~ Wind: PM - W 10-20 mph

Manager/ Greg Carli AM - 72 degrees F

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Excavate paper residuals from Asphalt Plant Property and placement of material on western top portion of landfill.

Collect two veritication soil samples.

Grading of area and installation on inner specified silt fence along north-northeast portions of landtill.

Delivery ot general fill.

Conversations with Contractor:

Discuss water infiltration into excavated areas and aftect on excavation activities.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor july 28, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To: G.CarilA. StadnykiFiling

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056392 Daily Site Record 072810
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
—
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Thursday 7/29/2010
AM - sunny AM - calm

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind: PM - W-5W 0-5 mph
Manager/ Greg Carli AM - 70 degrees F
Coordinator; Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: FM - 82 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliverv of general fill.

Clean-up of wash-out area along western MDNRE property boundary and removal of material that had washed onto the northern portion of the MDDNRE property.
Test pit conducted at toe of slope adjacent to Asphalt Plant Property for assessment by Inspec-Sol geotechnical engineer.
Grading of area and installation on inner specified silt fence along northwest portion of landfill.

Disking of material that was previously placed on western top portion of landtill.

Inspec-Sol conducted compaction testing at four locations along northeast, northwest, and north top portions of the landfill.

Conversations with Contractor:

Discuss observations of test pit conducted tor assessment by geotechnical engineer.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes To: G. Carl\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056393 Daily Site Record 072910
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DAILY LOG

CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date: 7/30/2010

AM - sunny AM - calm
Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: PM - Not Recorded Wind: PM - Not Recorded
Manager/ Greg Carli AM -73 degrees F
Coordinator: Aaron Stadnyk Oversight: Rence Pionk Rain: No Temp: PM - Not Recorded

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Limited site work conducted today. Excavation and backfill activities on-hold until Wednesday 8/4/10 pending analytical results and influx of water onto Site due to
the high water level of the Kalamazoo River.
Emptving ot decontamination water polvtanks into influent frac tank for subsequent treatment.

Preventative maintenance of equipment.

Conversations with Contractor:

Discussed schedule with contactor. Excavation and backfill activities to resume on Wednesday 8/4/10 pending analvtical results and influx of water onto Site due to
the high water leve] of the Kalamazoo River.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to verify/install grade stakes across Site.

Accidents:

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQ RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Mondav

AM - sunny
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No

Date: 8/2/2010
AM - calm
Wind: PM - W 0-5 mph
AM - 80 degrees F
Temp: PM - 88 degrees

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to high water levels in Kalamazoo River and excavation areas.

Install drop pipe in each extraction well and assemble pump and purge polytank.

Pump leachate from well LEW #1.

Conversations with Contractor:

Discuss Kalamazoo River water level and the level of water observed in the open excavations. Water levels appear to have dropped by approximately 1 foot.

Meetings:

Nomne.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 080210
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

050393 Dailv Site Record 080310

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 8/3/2010
Client: Wevyerhaeuser Company  Location: Plainwell, Michigan Weather: Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Temp:
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to high water levels in Kalamazoo River and excavation areas.
Pumped leachate from wells LEW #1, LEW #3, and LEW #4, (LEW #2 was drv).
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None, Report filed Yes To: G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 ot 1




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date:
AM - mostly cloudy,
fog
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Yes - late morning  Temp:

8/4/2010

AM - calm
PM - W 5-10 mph

AM - 73 degrees F
PM - 83 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Backfill area north of southwest comer of Asphalt Plant property.

Pumped leachate from wells LEW #1, LEW #3, and LEW #4, (LEW #2 was drv).

Operation of pumps to dewater excavated area near southwest corner of Asphalt Plant property.

Operation of water treatment system and collection of sample for analysis.

Conversations with Contractor:

Discuss schedule for additional excavation on Asphalt Plant property to the southwest.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: Day: Thursdav Date: 8/5/2010
AM - sunny w/ fog AM - SW 0-5mph
Client: Weyerhacuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudv ~ Wind: PM - W 10-20 mph
Manager/ Greg Carli AM - 78 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 83 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals from Asphalt Plant property and placement of material on western and eastern top portions ot landfill.

Backfill of excavation trenches after visual verification of removal of paper residuals.

Pumped leachate from wells LEW #1, LEW #3, and LEW #4, (LEW #2 was drv). Also extended drop pipes in wells LEW #1, LEW #3, and LEW #4.

Delivery ot general fill.

Conversations with Contractor:

Discuss schedule for pumping leachate from extraction wells.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelot1
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

8/6/2010

AM - calm
PM - W 5-10 mph

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy ~ Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

AM - 73 degrees F
PM - 83 degrees F

DESCRIPTION OF ACTIVITIES, 1ISSUES, DISCUSSIONS:

Excavate paper residuals from Asphalt Plant property and placement of material on western top portion of landfill.

Backfill of one excavation trench after visual verification of removal of paper residuals.

Delivery of general fill.

Collect two veritication soil samples with excavation remaining open.
Disposal of treated water via a tanker truck.

Disking of material placed on top of landfill.

Pump leachate from LEW #1.

Conversations with Contractor:

Discuss schedule and plan for excavating additional material from Asphalt Plant property.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor August 6, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
None.

Accidents:

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

Excavator bucket repaired from 10:30 to 13:30.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR

DATE
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date: 7/12/2010
AM - partly cloudy AM - calm
Client: Weyerhaeuser Company Location: Plainwell, Michigan Weather: PM - mostly cloudy  Wind: PM - W 5-10 mph
Manager/ Greg Carli AM - 75 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 86 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Grading of slope near southeast corner of Site.

Placement of material from grading slope along the eastern MDNRE property boundary and southeast corner of Site on northern top portion of landfill.

Disposal of treated water via a tanker truck.

Removal of paper residuals from asphalt plant property along western limits of extent.

Collect three verification soil samples on asphalt plant property.

Conversations with Contractor:

Discuss excavation plan in areas where asphalt is present.

Meetings:

None.

Safety Issues:

Unsafe condition reported for wasp nest discovered in front-end loader cab.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report tiled Yes To:  G. CardilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company Location: Plainw ell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day:

Weather:

Rain:

Tuesdav Date:

AM - overcast

PM - overcast Wind:

No Temp:

7/13/2010

AM - calm
PM - calm

AM - 06 degrees F
PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Disposal of treated water via a tanker truck.

Removal of paper residuals from asphalt plant property along western limits of extent.

Collect two verification soil samples on asphalt plant property.

Cut-down of slope near southwest comer of Site and placement ot material on northeast top portion of Site.

Conversations with Contractor:

Discuss white material present in southwest sidewall of asphalt plant property near location of well also located on asphalt plant property.

Meetings:

None.

Safety Issues:

Unsafe condition reported tor soft Site conditions in wetland areas on asphalt plant property where employee became temporarily stuck

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to survev excavation area on northwest side of Site, veritication soil sample points, and verify grade stakes across Site.

056393 Daily Site Record 071310

Accidents:
None. Report tiled Yes To: _G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 ot 1
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date:
AM - sunny, humid

Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: I'M - partly cloudy ~ Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

7/14/2010

AM - calm
PM -5 0-5 mph

AM - 87 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Removal of paper residuals from southwest sidewall of asphalt plant propertv.

Collect one verification soil sample on asphalt plant property.
Cut-down of slope near southwest corner of Site and placement of material on western top portion of Site.

Delivery of general fill for backfilling.

Inspec-Sol conducted compaction testing on southern half of Site (4 tests for 4 elevations).
Grade slope along northwest MDNRE property boundary.

Operation of pumps to dewater excavated area near southwest asphalt plant property boundary.

Operation of water treatment svstem.

Conversations with Contractor:

Discuss excavation of white material present in southwest sidewall ot asphalt property near location of well also located on asphalt plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 071410

Page1ot1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOOQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4 Project number: 50393-07 Day: Thursdav Date:

AM - overcast

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast, humid Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Tionk Rain: Yes - AM Temp:

7/15/2010

AM - calm
PM - §0-5 mph

AM - 88 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Removal of paper residuals from northern boundarv of asphalt plant propertv and placement ot material on western top portion of landtill,

Backfill portion of asphalt property near northern property boundary.
Delivery of general fill for backfilling.
QOperation of pumps to dewater excavated area near northern asphalt plant property boundary.

Operation of water treatment svstem.

Disposal of treated water via a tanker truck.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - sec Weekly Meeting Minutes for July 15, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Dady Site Record 071510

None.
Accidents: :
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 of 1




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

56393-07

Plainwell, Michigan

Project: Unit No. 4 Project number:
Client: Weverhaeuser Company Location:
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight:

Renee Pionk

Day: Friday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: Yes - AM Temp:

771672010

AM - calm
PM - Not Recorded

AM - 78 degrees F
PM - Not Recorded

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Removal of paper residuals from western portion of asphalt property and placement ot material on western top portion of landfill.

Grading of slope along northeast portion of landtill.
Collection of one verification soil sample on asphalt plant property.
Qperation of pumps to dewater excavated area on western asphalt plant property.

Operation of water treatment svstem and collection of sample for analyvsis.

Conversations with Contractor:

Contractor was asked to fix a portion of silt fence near the southwest sidewall on the asphalt plant property.
Discussed excavating above gas line on western portion of asphalt plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Managet/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Monday

AM - mostly sunny

Weather: PM - overcast

Rain: No

Date:

Wind:

Temp:

6/28/2010

AM - W 10-20 mph
PM - SE 5-10 mph

AM - 73 degrees F
PM - 78 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Back-blading and disking of material on top portion of landfill.

Rough grading of side slope and material near north MDNRE property line.

Operation of pumps to dewater excavated north wetland areas.

Operation of water treatment system.
Backfilling of wetland areas on north side of Site.
Silt fence inspection.

Conversations with Contractor:

Discussed VSR sampling on MDNRE property.

CRA asked contractor to be aware tracking of material into backfilled areas and to remove tracked material, if present.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56392-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manages/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Tuesdav Date:

AM - sunny

Weather: PM - partly cloudy  Wind:

Rain: No Temp:

6/29/2010

AM -SE 0-5 mph
PM - W 5-10 mph

AM - 74 degrees F
I'M - 78 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of general ill for backfilling in north and northwest wetland areas.

Rough grading of side slope and material near north MDNRE property line.

Operation of pumps to dewater excavated north wetland areas.

Operation of water treatment system and collection of sample for analysis.

Backfilling ot wetland areas on north side of Site.

Removal of additional material from north-northeast wetland area (see Conversation with Contractor below).

Excavate paper residuals from MDNRE property.
Collect VSR samples on MDNRE property.

Placement of excavated material on western top portion of landfill.

Conversations with Contractor:

Discussed removal of gray-ish colored material that appears to have run onto areas that were previously not excavated in the north-northeast wetland areas.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Daily Site Record 062910

None.
Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelot1




DAILY LOG

CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day:

Weather:

Rain:

Wednesday Date: 6/30/2010
AM - partly cloudy AM - calm
PM - partly cloudv ~ Wind: PM - N-NW 5-10 mph

AM - 60 degrees F
No Temp: PM - 74 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of general fill for backtilling in north and northwest wetland areas.

Backfilling of wetland areas on north side ot Site.

Cut-down of slope near MDNRE north property line.
Backfilling of wetland areas on north side of Site.

Excavate paper residuals from MDNRE property.
Collect VSR samples on MDNRE property.

Placement of cut and excavated material on center top portion of landfill.

Delivery of liner and geocomposite material.

Conversations with Contractor:

Discussed stop work authority for operation of the off-road articulating dump truck (see Satety Issues below).

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for June 30, 2010.

Safety Issues:

Otf-road articulating dump truck bed flipped on it's side while proceeding to transport excavated material away from excavator. A stop work authority was issued
and the truck bed was flipped back up. No personnel injuries; however, a tire was damaged.

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to verifv grade stakes and to survey MDNRE excavation area.

Accidents:
None. Report tiled Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date:
AM - sunny

Client: Weyverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

7/1/2010

AM - calm
FM - SE 5-10 mph

AM - 65 degrees F
PM - 81 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Operation of pumps to dewater excavated north-northwest wetland areas.

Operation of water treatment system and collection of sample for analvsis.
Removal of surface debris from asphalt property and placement of material on west center portion of landfill.

Disposal of treated water via a tanker truck.

Delivery of liner and geocomposite material.
Install inner silt fence on north east side of landfill.

Conversations with Contractor:

None.

Meetings:

None.

Safety

Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to verify grade stakes.

Accidents:
None Report tiled Yes To: _G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

7/2/2010

AM - calm
PM - SE 5-10 mph

AM - 73 degrees F
PM - 81 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Operation of pumps to dewater excavated north-northwest wetland arcas.

Operation of water treatment system.

Backfilling of wetland areas on northwest side of Site.

Disposal of treated water via a tanker truck.

Delivery of geocomposite material.

Inspec-Sol conducted compaction testing on top western area ( 2 tests for 1lift) and on north central top area (1 test for 1 lift).

Conversations with Contractor:

Discussion of compaction testing results.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to place cut-and-fill stakes along western siope.

Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weyerhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Monday Date:

AM - partly cloudy

Weather: PM - partly cloudy ~ Wind:

Rain: No Temp:

10/11/2010

AM - calm
PM - W-SW - 0-5 mph

AM -52 degrees F
PM - 79 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement ot general fill on geonet composite material on north top of landtill progressing southward.

Placement of general fill on geonet composite material and under liner flap on swale area along northwest side of Site.

Conversations with Contractor:

Discussed top soil source with contractor.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to mark grades for swale on north side of Site.

Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesdav Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

10/12/2010

AM - calm
PM ~calm

AM - 50 degrees F
M - 74 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries ot general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on west top and western slope of landfill progressing southward.

Placement of general fill on geonet composite material and under liner flap on swale area along west side of Site.

Backfilled remaining anchor trench on west side of Site.
Excavate trench for liner flap along north side of Site.

Place straw bale check dams in swales along western and northern MDNRE property boundaries.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Dailv Sile Record 101210 s

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 of1




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date: 10/13/2010
AM - cloudy AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - rain showers ~ Wind: PM -N-NW 5-10 mph
Manager/ Greg Carli AM - 51 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: Yes-PM Temp: PM - 55 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Deliveries of general fill for placement on geonet composite material.
Placement of general fill on geonet composite material on west-center top ot landfitl.
Placement ot bottom stone laver within geotextile for toe drain along north side of Site.
Backtilled anchor trench along south-center and southwest side ot Site.
Site received 0.2-inches of rain during rain event.
Conversations with Contractor:
Site work was stopped at 3:30pm due to wet conditions from rain showers that began at 12:00pm.
Meetings:
Weekly meeting conference call - see Weekly Meeting Minutes for October 13, 2010.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents;
None. Report tiled Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

056393 Datly Site Record 101410.xls

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav Date: 10/14/2010
AM - sunnv AM - calm
Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: PM - cloudy Wind: PM -W-5W 10-20 mph
Manager/ Greg Carli AM - 38 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 62 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Deliveries ot general fill tor placement on geonet composite material.
Placement of general fill on geonet composite material on west-center, western slope and south-top of landfill.
Extend liner flap along east side of southeast corner arca.
Place generat fill in swale area and under liner flap along cast side of southeast corner area.
Placement of bottom stone laver within geotextile for toe drain on east side near southeast corner.
Excavate remaining swale channel along the western MDNRE property boundary (near southeast corner of Site).
Begin placement of general till in swale area at southwest corner ot Site.
Conversations with Contractor:
Discuss extending liner flap along south side ot Site to meet up with edge of swale.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
Survevors (Prein and Newhof) on-Site to mark grades tor swale on west side of Site.
Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelofl




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Friday Date:

AM - sunny

Weather: PM - partly cloudy ~ Wind:

Rain: No Temp:

10/15/2010

AM - calm
PM -NW 10-20 mph

AM - 46 degrees F
PM - 59 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement ot general fill on geonet composite material on lower slope along north side and portion of northwest side ot Site.

Placement of general fill in swale area along southern side of Site near southwest corner.

Placement of bottom stone layer within geotextile for toe drain along a portion of the western side of Site.

Removed former site fence along south side of Site and graded area.

Conversations with Contractor:

Site received 0.1-inch of rain overnight.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None,
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Saturdav Date:

AM - Not Recorded

Weather: PM - Not Recorded Wind:

Rain: No Temp:

10/16/2010

AM - Not Recorded
M - Not Recorded

AM - Not Recorded
I'M - Not Recorded

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general till tor placement on geonet composite material.

Placement of general fill on geonet composite material on lower slope along northwest side of Site.

Placement of general fill in swale area along southern side of Site from south-center to southwest corner.

Extend liner flap and geonet composite material along south side of Site from south-center to southwest corner.

Placement of bottom stone layer within geotextile for toe drain on center portion of the south side of Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

Nonc.

Report on Subcontractors:

056393 Daily Site Record 101610.x1s

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4

Client: Weverhaeuser Company  Location: Plainwell, Michigan

Project number. 56393-07

Manager/
Coordinator:

Greg Carli

Aaron Stadnvk Oversight: Renee Pionk

Day: Monday Date: 10/25/2010

Weather: ) Wind:

Rain: Yes Temp:

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site shut down due to wet Site conditions from overnight rain event.

Conversations with Contractor:

Contractor reported receiving 2.1-inches of rain overnight.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to mark groundwater well locations.

Accidents:

None.

Report filed Yes To: G. CarilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR DATE

056393 Daily Site Record 102510 xls
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number:

Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Tuesday Date:

AM - overcast

Weather: PM - Not Recorded Wind:

Rain: Yes Temp:

10/26/2010

AM - 5E 10-20 mph
PM - Not Recorded

AM - 67 degrees F
PM - Not Recorded

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Rain storm set in mid-morning and site was shut down.

Replace silt fence and hay bales near swale outlet to Kalamazoo River adjacent toc MDNRE property.

Conversations with Contractor:

Site received 0.75-inches of rain in approximately 1.5 hours.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report tiled Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE

PROJECT COORDINATOR

DATE

056392 Dailv Site Record 102610.xls
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

DAILY LOG

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day:

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather:

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain:

Wednesday

AM - sunny
PM - sunny

No

Date: 10/27/2010

AM - S-SW ~20 mph
w/ gusts
PM -SW 20-30 mph
Wind: w/ gusts

AM - 56 degrees F
Temp: PM - 64 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Repair wash-out area on lower slope along east side ot Site adjacent to the MDNRE property.

Remove general fill sediment from constructed swales along the east and northern sides of Site adjacent to the MDNRE property.

Back-bladed upper slopes around landfill to repair eroded areas.

Continued installation of geoweb material near southeast corner of Site and progressing north along the swale.

Conversations with Contractor:

Discuss location of monitoring wells with regards to proximity to liner anchor trench.

Meetings:

Weeklv meeting conference call - see Weeklv Meeting Minutes for October 27, 2010.

Safety Issues:

None.

Production Delays:

None,

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes To:  G. CarilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE

PROJECT COORDINATOR

DATE

056393 Datly Site Record 102710.xls
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date: 10/28/2010
AM - overcast, showers AM - W-NW 10-20 mph

Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: PM - overcast, showers Wind: PM - SW 10-20 mph
Manager/ Greg Carli Yes - intermittent AM - 42 degrees F
Coordinator: Aaron Stadnyvk Oversight: Renee Pionk Rain: showers Temp: PM - 43 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on northwest and west slopes.

Continued installation of geoweb material in swale along the east side of Sitc adjacent to MDNRE property.

Install straw bales in swale channel near north channel outlet.

Conversations with Contractor:

Discuss schedule for seeding.

Meetings:

into Kalamazoo river.

Representatives from the MDNRE (Kristi Zakrzewski, Supertund Section, Sarah Vandelfzijl, Kalamazoo District SESC) on-Site to review erosion damage and wash-out

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Dailv Site Record 102810.xls

None.
Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1041




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Fridav

AM - overcast

Weather: PM - partly cloudy

Rain: No

Date:

Wind:

Temp:

10/29/2010

AM - W-SW 5-10 mph
PM - W-SW 0-5 mph

AM - 40 degrees F
PM - 48 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on west slope and on top and along slope along the northern MDNRE property boundary.

Installation of geoweb material in swale near northwest corner area adjacent to MDNRE property.

Work on repairing erosion channels along the west side of Site.

Conversations with Contractor:

Discuss course of action for removing general till material from wash-out area on the bank of the Kalamazoo River.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQ RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date: 10/18/2010
AM - overcast AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - NW 0-5 mph
Manager/ Greg Carli AM - 44 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 60 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries ot general fill for placement on geonet composite material.

Placement ot general fill on geonet composite material on lower slope along northwest side of Site, on southern top of landfill, and in swale area along the southwest
side of Site.

Add additional geonet composite material to areas along the south side of Site.

Extend liner flap and geonet composite material at southeast corner of Site.

Placement of bottom stone laver within geotextile for toe drain on portion of west side of Site and at southeast corner of Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) an-Site to mark grades for swale on southwest side ot Site.

Accidents:

None. Report tiled Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 10/19/2010
AM - partly cloudy AM - calin
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - W 10-20 mph
Manager/ Greg Carli AM - 42 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 56 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on lower slope along west side of Site, at southeast corner of Site, and in swale area along the southwest side of
Site.

Build access road at former Site entrance.

Remove temporar\' access road near southeast corner.

Placement of bottom stone laver within geotextile for toe drain along southwest corner area.

Fix silt fence along eastern side of Site adjacent to MDNRE property.

Conversations with Contractor:

Liner punctured in area of former temporarv access road during removal activities; discuss schedule for repair bv Mid America Lining Company.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date: 10/20/2010

AM - sunny AM - SW 0-5 mph
Clijent: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM -SW 10-20 mph
Manager/ Greg Carli AM - 42 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 61 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on east slope at northeast corner area.

Finish placement of general fill on geonet composite material along south side of Site (except tor the area of the former temporary access road).

Extend liner flap and geonet composite material in area of the former temporary road near southeast corner of Site.

Excavate swale channel at northeast corner ot Site and progressing west.

Excavate anchor trench in swale for geoweb material along the east side ot Site adjacent to MDNRE property.

Conversations with Contractor:

None.’

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for October 20, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
None.

Accidents:

None. Report tiled Yes To: G. Cari\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav Date:
AM - partly cloudy

Client: Weverhaeuser Companv  Location: Plainwell, Michigan Weather: PM - overcast Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

10/21/2010

AM - calm
PM - NW 10-20 mph

AM - 34 degrees F
PM - 47 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on east and north slopes at northeast corner area.

Add geonet composite material to areas along the north side of Site.

Excavate swale channel and two channel outlets along the north side of Site.

Conversations with Contractor:

Site received 0.1-inch of rain overnight.

Discuss adding additional geonet composite material to areas along the north side of the Site.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Daily Site Record 102110.x1s

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 of 1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Lecation: Plainwell, Michigan
Manager/ Greg Carli

Coordinator Aaron Stadnvk Oversight: Renec Pionk

Day: Friday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: No Temp:

10/22/2010

AM - calm
PM -SW 5-10 mph

AM - 32 degrees F
PM - 58 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of topsoil.

Placement of topsoil on top portion ot the landtill and along slope on north side of Site.

Placement of geotextile material on swale channel along, the cast side of Site adjacent to the MDNRE property in preparation for geoweb installation.

Deliveries of MDOT 22A material to fill geoweb material.

Begin installing geoweb material in swale at southeast corner of Site; filled anchor portion of geoweb with MDOT 22A material.

Excavate swale channel and channel outlet along the northwest side of Site.

Conversations with Contractor:

Discuss adding additional geonet composite material to areas along the east side of Site adjacent to the MDNRE property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Sunday Date: 10/3/2010
AM - Not Recorded AM - Not Recorded
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - Not Recorded Wind: PM - Not Recorded
Manager/ Greg Carli AM - Not Recorded
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - Not Recorded
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Install geonet composite material along slope on north-northwest slope portion of Site.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
Mid America Lining Company on-Site.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date: 10/4/2010

AM - sunny AM - calm
Client: Weverhacuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - N-NW 5-10 mph
Manager/ Greg Carli AM - 40 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 60 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Install liner along slope on northwest side of Site and on top portion and slope on west side of Site.

Install liner flap for surface water management along north portion of Site.

Lister seam along northwest diagonal slope for future extrusion welding.

Deliveries ot gencral fill for placement on geonet composite material.

Placement of general fill on geonet composite material on north top and sloped portion of Site.

Placement stone within geotextile along liner flap and swale along a portion of the northern MDNRE property boundary.

Conversations with Contractor:

Discuss placing a liner slip cover along the toe along the northwest side of Site due to the moisture content under the liner near the saturated wetland boundary.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Survevors (Prein and Newhof) on-Site to survey liner installation work and swale channcls.

Accidents:

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

.
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 10/5/2010

AM - sunnv w/ fog AM - calm
Client: Weyerhaeuser Company Location: Plainwell, Michigan Weather: PM - sunny Wind: PM - NW 10-20 mph
Manager/ Greg Carli AM - 41 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 64 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Install liner along west and southwest side of Site.

Conduct air tests and weld repair areas for liner installed on 10/4 and todav.

Extrusion weld seam along northwest diagonal slope and top of landtill southward.

Deliveries ot general till for placement on geonet composite material.

Placement ot general fill on geonet composite material on top slope portion area near the MDNRE northwest corner property boundary.

Finish placement of bottom laver of stone within geotextile along liner flap and swale along northern MDNRE property boundary.
Placement of general fill on geonet composite material that covers lincr flap along swale along western and northern MDNRE property boundaries.

Excavate swale channel along northern MDNRE property boundary.

Collect eight liner seams tor field and laboratory destructive testing.

Conversations with Contractor:

All eight liner tield seams passed the field destructive tests.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Surveyors (Prein and Newhof) on-Site to survey liner installation work.

Accidents:

None. Report filed Yes To: G. Carli\A. Stadnyk|Filing

Report on down equipment;

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coardinator: Aaron Stadnvk Oversight: Rence Pionk

Day: Wednesday Date:

AM - sunnv

Weather PM - partly cloudv ~ Wind:

Rain: No Temp:

10/6/2010

AM - calm
PM - W-SW 5-10 mph

AM - 46 degrees F
PM -71 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Install geonet composite material along slope on northwest side of Site.

Extrusion weld repair areas from liner installation on 10/5/10.
Install liner flap tor surface water management along northwest portion of Site.
Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on north center top and northern slope portion of landill.

Excavate swale channel along western MDNRE properiv boundary.

Collect six liner seams for tield and laboratory destructive testing.

Placement ot general Lill on geonet composite material on swale area along northeast corner of Site.

Conversations with Contractor:

All six liner field seams passed the tield destructive tests.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for October 6, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Accidents:
None. Report filed Yes To:  G. CarliM. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date: 10/7/2010

AM - sunny AM - calm
Client: Weyerhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind: PM - W -10-20 mph
Manager/ Greg Carli AM - 51 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 68 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Install geonet composite material along slope on west side of Site.

Deliveries of general fill tor placement on geonet composite material.

Placement of general fill on geonet composite material on northwest top portion of landfill.

Placement of general till on geonet composite material on swale area along north side of Site.
Backfill anchor trench along northwest side and a portion of the west side of Site.

Conversations with Contractor:

Discuss completing landtill gas vents with wormgear clamp.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Surveyors (Prein and Newhof) on-Site to survey liner flap along the west side of Site and verifv grade of swale channels along the northern and western MDNRE
property boundaries.

Accidents:

None. Report filed Yes To: G. Cari\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company ~ Location: P’lainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Friday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: No Temp:

10/8/2010

AM - calm
PM - W-SW -10-20 mph

AM - 44 degrees F
PM - 77 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Install geonet composite material along southwest portion ot Site.

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on northwest slope of landtill.

Backfill anchor trench along northwest side and a portion of the west side of Site.

Placement of general fill on geonet composite material on swale area along northwest side of Site progressing east.

Install wormgear clamp on landfill gas vents.

Install liner flap for surface water management along west and southwest sides of Site.

Conversations with Contractor:

Discuss schedule for tuture installation of riprap at outlet to the Kalamazoo River and at swale outlets.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
Mid America Lining Company on-Site.

056393 Daily Site Record 100810.xls

Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1ot 1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Sunday Date:

AM - partly cloudy

Weather: PM - mostly cloudy  Wind:

Rain: No Temp:

9/19/2010

AM - calm
PM - E-NE 0-5 mph

AM - 58 degrees F
PM - 72 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Extrusion welding of repair areas trom liner seaming and testing on 9/17/10.
Install geonet composite material on northeast corner area of Site.

Finish air testing of liner seams from 9/17/10 installation.
Collect seven liner seams for field and laboratory destructive testing.

Conversations with Contractor:

Site received 0.3-inches of rain on Saturdav 9/18.

Discuss the quality of extrusion seaming at some repair locations in northeast area of Site and re-marked areas for repair.
Discuss appearance of seams for boots around gas vents; extrusion gun follows surface of stones beneath geo-textile.

Discuss repairs to the liner on stopes along MDNRE north property boundary from deer tracks.

All seven liner field seams passed the field destructive tests.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Accidents:
None. Report filed Yes To: G. CadilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Monday Date:

AM - overcast

Weather: PM - mostly cloudy  Wind:

Rain: No Temp:

9/20/2010

AM - calm
PM - SE 5-10 mph

AM - 56 degrees F
PM - 67 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries ot sand for gas venting laver.
Completed placement of gas venting laver on Site.

Extrusion welding of repair areas from liner air testing conducted on 9/19/10.

Install geonet composite material on Site slopes along the north and west MDNRE property boundaries.

Backtill anchor trench along southeast corner of Site and along east side of Site adjacent to the Kalamazoo River.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

056393 Daily Site Record 092010.x1s

Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 10t 1




CRA

DAILY LOG

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Tuesday Date: 9/21/2010
AM - calm
AM - sunny PM - SW 10-20 mph w/
Weather: PM - mostly cloudy  Wind: gusts
AM - 64 degrees F
Rain: No Temp: PM - 87 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Install liner along slope on north center portion of Site.

Install liner flap for surface water management on slopes along MDNRE northern and western property boundaries and portion of slope at northeast corner of Site.

Backfill anchor trench along northern side of landfill, as well as portions of western MDNRE property boundaries.

Collect four liner seams for field and laboratory destructive testing.

Conversations with Contractor:

Discuss results for laboratory destructive tests for liner seam samples submitted on 9/20/10. All seams passed.

All four liner Hield seams passed the field destructive tests.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Surveyors (Prein and Newhof) on-Site to survey liner installation work.

Accidents:
None. Report filed Yes To:  G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Dauly Site Record 092110.ls
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesdav Date: 9/22/2010

AM - sunny AM - SW 0-5 mph
Client: Weyerhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudv ~ Wind: PM - W-5W 0-5 mph
Managery/ Greg Carli AM - 65 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 82 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Install geonet composite material along northern center slope of Site.

Deliveries of general fill for placement on geonet composite material.

Begin placement of general fill on geonet composite material at southeast end of Site.

Conversations with Contractor:

Site received 0.2-inches of rain overnight.

Discussed sub-grade conditions with contractor; no liner installation due to wet sub-grade.

Discuss placement of 6-mil poly material under liner seams on flat surfaces that are adjacent to on-Site wetland areas, due to moisture beneath the liner cause by the

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor September 22, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Accidents:

None. Report tiled Yes To:  G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

- O
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav

AM - overcast
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No

Date:

Wind:

Temp:

9/23/2010

AM - SE 0-5 mph
PM - 5-5W 10-20 mph
w/ gusts

AM - 63 degrees F
PM - 87 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Install liner along the north-northwest portion of the landfill slope.

Install liner flap for surface water management along north-northeast portion of Site.

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on top portion of southeast side of the Site and progressing north.

Clean-up area at northeast corner of the Site where a pocket of paper residuals was encountered; material was placed under gas venting laver near southwest end of

Site.

Collect three liner seams for field and laboratory destructive testing.

Conversations with Contractor:

All three liner field seams passed the field destructive tests.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Mid America Lining Company on-Site.

Survevors (Prein and Newhof) on-Site to survey liner installation work.

Accidents:
None. Report filed Yes To:  G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date:
AM - overcast

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Yes - AM Showers  Temp:

9/24/2010

AM -SW 10-20 mph w/
gusts PM
SW 10-20 mph w/ gusts

AM - 68 degrees F
PM - 64 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on center top portion of Site progressing east.

Backfill remaining portions of anchor trench along western MDNRE property boundary.

Conversations with Contractor:

Discuss schedule for liner installation.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To:  G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
056393 Datly Site Record 092410 als Page1of1




CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - mostly cloudy Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

9/27/2010

AM - E-SE 0-5 mph
PM - E-NE 0-5 mph

AM - 53 degrees F
PM - 62 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on east slope at northeast corner area.

Backfill anchor trench at northeast comer and along north side of Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record (92710.xls
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landtill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Tuesdav Date: 9/28/2010
AM - Not Recorded AM - Not Recorded

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - calm
Manager/ Greg Carli AM - Not Recorded
Coordinator: Aaron Stadnyvk Oversight: Renee Pionk Rain: No Temp: PM - 65 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on lower east slope at northeast corner arca.

Placement of geonet composite material adjacent to the anchor trench along the cast side of Site next to the Kalamazoo River.

Conversations with Contractor:

Discuss placement of geonet composite material along east side ot Site adjacent to anchor trench and river.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesday Date:

AM - overcast, fog

Weather: PM - partly cloudy ~ Wind:

Rain: No Temp:

9/29/2010

AM - calm
PM - 5W 5-10 mph

AM - 52 degree F
PM - 73 degrees F

DESCRIPTION OF ACTIVITIES, 1ISSUES, DISCUSSIONS:

Deliveries of general till for placement on geonet composite material.

Placement ot general fill on geonet composite material on lower east slope and upper north slope at northeast corner area.

Placing general till on geonet composite material for swale at SE corner of Site.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 092910.xis
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Thursday Date:

AM - overcast

Weather: PM - partly cloudy  Wind:

Rain: No Temp:

9/30/2010

AM - calm
PM - NW 10-15 mph

AM - 58 degree F
PM - 71 degrees ¥

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Delivery of 2-inch stone for placement along surface water management liner tlap.

Placing general fill on geonet composite material for swale along western and northern MDNRE property boundaries.

Placement of general ill on geonet composite material on upper north slope at northeast corner area and on upper slope along northern MDNRE property boundary.

Conversations with Contractor:

Discuss completing landfill gas vents with wormgear clamp.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents;
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Friday Date:

AM - sunny

Weather: PM - partly cloudy ~ Wind:

Rain: No Temp:

10/1/2010

AM - calm
PM - W 5-10 mph

AM - 48 degree F
PM - 67 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for placement on geonet composite material.

Placement of general fill on geonet composite material on upper slope along northwest corner area adjacent to MDNRE property boundary.

Placing stone within geotextile along liner flap and swale along western MDNRE property boundary.

Clean-up of material along silt fence along the western MDNRE property boundary.

Conversations with Contractor:

Discuss clean-up along silt fence along the western MDNRE property boundary.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Plainwell, Michigan

Project: Unit No. 4 Project number:
Client: Weverhaeuser Company ~ Location:
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight:

Renee Pionk

Day: Monday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: No Temp:

8/16/2010

AM - calm
PM - W 10-20 mph

AM - 57 degrees F
PM - 77 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals remaining on Asphalt Plant property south of verification soil sample #4 location and subsequentlv backfilled.

Delivery of general fill material for backfilling.

Pump leachate from LEW #3.

Disposal of treated water via a tanker truck.

Conversations with Contractor:

Contractor to supply surveved intformation regarding the total area of the MDNRE property wash out area that was re-excavated.

Meetings:

None.

Safety lssues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 8/17/2010

AM - sunny AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - N-NW 10-20 mph
Manager/ Greg Carli AM - 68 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate remaining paper residuals and soft/ mud material from excavation area on the Asphalt Plant property and subsequently backtilled area.

Wet excavated material placed on top of landfill near southeast corner ot Site.

Operation of pump to dewaler excavated area on west-center portion of Asphalt Plant property..

Conversations with Contractor:

Discuss pumping of extraction wells, seeps and cap installation, and sub-grade plan with contractor.

Meetings:

None,

Safety Issues:

Due to three months of data indicating no exceedances for the air monitoring data, PE has been down-graded to Level D and tvveks suits no longer need to be worn,
unless decontaminating equipment, collecting leachate, or it Site conditions warrant an upgrade.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:
None. Report tiled Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesdav Date: 8/18/2010
AM - overcast AM - SW - 0-5 mph
Client: Weyerhaeuser Company Location: Plainwell, Michigan Weather: PM - partly cloudy ~ Wind: PM - W 0-5 mph
Manager/ Greg Carli AM - 65 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 82 degrees I

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Clean-up of material along delineated western edge of Asphalt Plant property and along cap limits on west side of Site.

Delivery of general fill for backfilling.

Pump leachate from LEW #4,

Decontaminate pump used for dewatering.

Conversations with Contractor:

Discussed clean-up of material along the delineated western edge of Asphalt Plant propertv.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for August 18, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To: G. CarilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Client: Weverhaeuser Company  Location: Plainwell, Michigan

Project: Unit No. 4 Project number: 56393-07

Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Thursday Date:

AM - mostly sunny
Weather: PM - sunny Wind:

Rain: No Temp:

8/19/2010

AM - calm
PM - Not Recorded

AM - 68 degrees F
PM - 89 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Disking/working-in material placed on top of landfill over the past week.

Disposal of treated water via a tanker truck.

Pump leachate from LEW #3 and LEW #4.

Decontaminate plastic mats used during excavation achvities.

Collect five verification samples from the wash-out area on MDNRE property.

Conversations with Contractor:

Discussed collection of samples on wash-out area on MDNRE property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to mark grades for revised sub-grade plan.

Accidents:

None.

Report filed Yes To:  G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Friday Date:

AM - Not Recorded

Weather PM - partlv cloudy  Wind:

Rain: No Temp:

§/20/2010

AM - Not Recorded
PM -S -5-10 mph

AM - Not Recorded
PM - 92 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Grading of north slope.

Used excavator to turn-over stock pile of excavated materials to promote drying.

Pump leachate from LEW #3.

Inspec-Sol conducted compaction testing at tour locations along northern, west-center, and eastern top portions of the landfill.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Gite to mark grades tor revised sub-grade plan.

Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Tuesday Date:
AM - sunny

Weather: PM - partly cloudy  Wind:

Rain: No Temp:

7/6/2010

AM -5 0-5mph
PM - SE 5-10 mph

AM - 88 degrees F
PM - 95 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Operation of pumps to dewater excavated northwest wetland areas.

Operation of water treatment svstem and collection of sample for analysis.
Disposal of treated water via a tanker truck.

Grade/cut-down of slope near northwest comer of MDNRE property boundary and of slope along the north MDNRE property boundarvy.

Backfilling of excavated wetland areas on northwest side ot Site.

Removal of remaining materials from excavated areas as needed for backfilling purposes. Material placed on eastern center top portion of landfill.

Delivery of geocomposite material.

Delivery of general fill for backfilling.

Conversations with Contractor:

Discuss alternatives for test pits to manage perched leachate.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G. Carli\A. StadnykiFiling
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landrill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Rence Pionk

Day:

Weather:

Rain:

Wednesday Date:

AM - sunnv

PM - partly cloudv  Wind:

No Temp:

7/7/2010

AM - W 510 mph
PM - W-SW 0-5 mph

AM - 91 degrees F
PM - 95 degrees F

DESCRIPTION OF ACTIVITIES, I1SSUES, DISCUSSIONS:

Operation of pumps to dewater excavated northwest wetland areas.

Operation of water treatment svstem and collection of sample for analvsis.

landfill.

Grade/cut-down of slope along the north MDNRE property boundary and of slope along western side of Site. Material stockpiled on eastern center top portion of

Conversations with Contractor:

excavations as a result of backfilling.

Discuss removal of material at the northwestern edge of the backfilled wetland excavations. This material had been pushed to the edge ot the northwest wetland

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for July 7, 2010,

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report tiled Yes To:

G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav

AM - partly cloudy
Client: Wevyerhaeuser Company  Location: Plainwell, Michigan Weather: PM - cloudy, rain
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: Yes

Date: 7/8/2010
AM - calm
Wind: PM - Not Recorded

AM - 82 degrees F

Temp: PM - 81 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Qperation of pumps to dewater excavated northwest wetland areas.

Operation of water treatment system and collection of sample for analysis.
Disposal of treated water via certified non-hazardous waste hauler (tanker truck).

Grade slope along the eastern MDNRE property boundary.

Backfilling of excavated wetland areas on northwest side of Site.

Removal of remaining materials from excavated areas as needed for backfilling purposes. Material placed on western top portion of landfill.

Mark out verification sampling locations on Asphalt Plant property (using locations from Memo-6).

Conversations with Contractor:

Discuss marking out verification sampling locations on Asphalt Plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Friday Date:

AM - cloudy

Weather: PM - mostly sunny  Wind:

Yes (periodic, light

rain) Temp:

7/9/2010

AM - calm
PM - calm

AM -75 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, 1ISSUES, DISCUSSIONS:

Operation of pumps to dewater excavated northwest wetland areas.

Operation of water treatment system and collection of sample for analysis.

Grade slope along the eastern MDNRE property boundary.

Inspec-Sol conducted compaction testing on top eastern area ( 2 tests for 2 lifts) and on south central top area (2 tests for 2 lifts).

Backtilling of excavated wetland areas on northwest side of Site.

Removal of remaining material from excavated areas as needed for backtilling purposes. Material placed on western top portion ot landfill.

Removal of paper residuals from wetland areas on west side of Site.

Conversations with Contractor:

limits and progressing southward.

Discuss approach to delineating extent of paper residuals on western side of Site. Extent of paper residuals will be delineated by excavating a trench along the outer

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator Aaron Stadnvk Oversight: Renee Pionk

Day: Saturday Date:
AM - sunny

Weather: PM - sunny Wind:

Rain: No Temp:

7/10/2010

AM - calm
PM - calm

AM -70 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Qperation of pumps to dewater excavated northwest wetland areas.

Grade slope along the eastern MDNRE property boundary.

Backfilling of excavated wetland areas on northwest side of Site.

Collect two verification soil samples on Asphalt Ilant property.

Removal of paper residuals from asphalt property and placement of material on northern top portion of landfill.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To: G. CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Plainwell, Michigan

Project: Unit No. 4 Project number:
Client: Weverhaeuser Company  Location:
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight:

Renee Pionk

Day: Tuesdayv

AM - overcast/tog

Weather: PM - sunny

Rain: No

Date: 6/1/2010

AM - W 0-5mph

Wind: PM - W 0-5 mph
AM - 65 degrees F
Temp: PM - 81 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Loading ot stumps and wood chips for off-Site disposal.

Rough grading and cut-down of southeast slope area.

Conversations with Contractor:

Construction debris uncovered near southeast corner area will be buried in a 10-foot lift fill area.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

to verifv limit of waste stakes on south side and on MDNRE property.

Surveyors (Prein and Newhof) on-Site to survey extent ot waste excavation on north and northeast side ot landtill, verify subgrade stakes on north side of landfill, and

Accidents:
None. Report filed Yes To:  G.CariA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLJED PAPER/PORTAGE CREEK/KALAMAZQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number:

Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Wednesday Date:
AM -
rain/thunderstorms
Weather: PM - showers Wind:
Rain: Yes Temp:

6/2/2010

AM -510-20 mph PM -
W-NW 5-10 mph

AM - 70 degrees F
PM - 75 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to inclement weather and wet Site conditions.

Conversations with Contractor:

Discuss plan for verification of soil remediation sampling.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for June 2, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Dady Site Revard 060210

None.
Accidents:
None. Report filed Yes To: G.Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelofl
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav Date: 6/3/2010

AM - overcast AM - NW 10-20 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudvy  Wind: PM -N-NW 5-10 mph
Manager/ Greg Carli AM - 64 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 74 degrees F

DESCRIPTION OF ACTIVITIES, 1ISSUES, DISCUSSIONS:

Excavate paper residuals in wetland areas on northwest side of Site.

Placement and disking of excavated material on western, northern, and eastern top portions of landfill.

Loading of stumps and wood chips for oft-Site disposal.

Conversations with Contractor:

Inspec-Sol completed Proctor test of on-Site sand material.

Contractor was asked to inspect condition of silt fence from vesterday's rain event.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
None.

Accidents;

None. Report filed Yes To: G.Cari\A. Stadnyk\Filing

Report on down equipment:

Brake error indicated in otf-road dump truck prior to start of afternoon activities. Otf-road dump truck down until AlS inspection scheduled for Friday morning,

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date:
AM - partly cloudy

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

6/4/2010

AM - N-NW 5-10 mph
PM -5 10-20 mph

AM - 65 degrees F
PM - 78 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals in wetland areas on northwest side of Site.

Placement of excavated material on north eastern, northern, and western top portions of land#ill.

Inspec-Sol conducts compaction testing in southeast corner area (5 tests for 2 lifts) and in northeast corner area (2 tests for 1 lift).

Conversations with Contractor:

Discuss location ot cap limits with contractor.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
Surveyors (Prein and Newhof) on-Site to re-stake cut-and-fill stakes on northeast slope area.

Any silt fence areas requiring maintenance or replacement was conducted by Subcontractor.

056393 Daily Site Record 060410

Accidents:
None. Report filed Yes To: G.Carli\A. Stadnyk\Filing
Report on down equipment:
Off-road dump truck inspected by AlS and is back in operation.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelof1




DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date: 6/7/2010
AM - sunny AM - SE 5-10 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy Wind: PM - W 5-10 mph
Maunager/ Greg Carli AM - 69 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 75 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of general fill for backtilling in north wetland areas.

Inspection of water treatment svstem by the City of Plainwell.

Cut-down and rough grading near slopes along the west and north MDNRE property boundaries.
Disking of material previously placed on top of north side of landfill.
Placement of fill on slope on east side of landfill (adjacent to river) to bring up to subgrade.

Set-up of pumps and hoses for dewatering of excavations.

Conversations with Contractor:

Informed Contractor that some solid material larger than 4-inches was observed in a small portion of the general till delivered to the Site.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
Survevors (Prein and Newhof) on-Site to stake/ verify cut-and-fill stakes on southeast and southwest slope areas and in former wood chip pile area.

Accidents:

None. Report tiled Yes To: G. Cari\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

DAILY LOG

ALLIED PAPER/PORTAGE CREEK/KALAMAZOQO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day:
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather:
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain:

Tuesday Date: 6/8/2010
AM - overcast AM - E 5-10 mph
PM - rain Wind: PM - SE 5-10 mph

AM - 63 degrees F
Yes - PM Temp: PM - 60 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of general fill for backfilling in north wetland areas.

Rough grading and slope cut-down near southeast corner of Site.

Placement of fill on slope on east side of landfill (adjacent to river) to bring up to subgrade.

Operation of pumps to dewater excavated north wetland areas.

Backfilling of wetland areas on northeast side of Site.

Conversations with Contractor:

approximately 3 feet below ground surface) and plan to address.

Discuss materials observed in northwest wetland area bevond marked limits of waste (i.e., gray "clay-like" pieces of material in-bedded within top ot peat material

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

056393 Dailv Site Record 060810

None.
Accidents:
None. Report filed Yes To:  G. Carii\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 0f 1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesday Date:

AM - overcast
Weather: PM - sunny Wind:

Rain: No Temp:

6/9/2010

AM - W 5-10 mph
PM - W 10-20 mph

AM - 65 degrees F
PM - 75 degrees ¥

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to wet Site conditions.

Inspection of silt fence.

Qperation of water treatment system.

Collection of water sample trom post-treatment tank.

Conversations with Contractor:

inspection and maintenance and for other miscellaneous maintenance activities.

Discussed temporary shutdown ot Site construction activities to allow Site to dry out from several rain events that have occurred over the past few wecks. Tentative
date to resume construction activities is Thursday, June 17. During the temporary shutdown, the contractor will have an operator and laborer on-Site for silt fence

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for June 9, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Client: Weverhaeuser Company  Location: Plainwell, Michigan

Project: Unit No. 4 Project number: 56393-07

Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Thursday Date:

Weather: - Wind:

Rain: - Temp:

6/10/2010

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to wet Site conditions.

Inspection of silt fence.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date: 6/11/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: - Wind: -
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: - Temp: -
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection of silt fence.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G. CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICRIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhacuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Monday Date:

AM - sunny

Weather: PM - partly cloudy  Wind:

Rain: No Temp:

5/24/2010

AM - SE 0-5 mph
PM - SE 5-10 mph

AM - 75 degrees F
PM - 89 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals in wetland areas on north and northwest side of Site.

Placement of cut and excavated material on western top portion of landtill.

Cut and grade near northwest slope of landfill.

Assemble water treatment system.

Provide power to Site trailers.

Inspec-Sol collects sample for preliminary testing of compaction.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

Near loss occurrence involving an emplovee walking in front of the swing radius of the excavator.

Production Delays:

None.

Report on Subcontractors:

Electricians on-Site to connect power to Site trailers.

Accidents:
None. Report filed Yes To: _ G.Carli\ A. Stadnvk\ Filing
Report on down equipment:
Hvdraulic line broke on excavator and was repaired.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNJT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesdav Date: 5/25/2010

AM - partly cloudy AM - SE 5-10 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy ~ Wind: PM - S-SE 5-10 mph
Manager/ Greg Carli AM - 73 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 84 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Disking of excavated/cut material placed on Monday 5/24.

Placement of excavated material from 5/24 on western top portion of landtill,

Cutting and rough grading northwest slope of landfill and transporting sand material to western top portion of landtfill.
Placement of cut sand from northwest slope onto excavated materials from wetland areas and disking of cut sand into excavated materials from wetland areas.
Loading of stumps and wood chips for off-Site disposal.

Fine grading of northeast slope area.
Inspec-5Sol collects two samples for preliminary testing of compaction.

Continued assembly of water treatment system.

Conversations with Contractor:

Preliminary compaction test result trom sample collected on 5/24 was 87.9 percent. Inspec-Sol reports a mixture of materials (paper residuals, top soil, organic matter,
flv ash, and sand) present in the compacted material. Additional compaction testing to occur to verify initial results.

Meetings:

None.

Safety Issues:

Potential near loss occurrence involving a temporary employvee that may have experienced heat stress related symptoms.

Production Delays:

None.

Report on Subcontractors:
Survevors (Prein and Newhof) on-Site to survey /verify cut-and-fill stakes.

Accidents:
None. Report filed Yes To: G.Carli\ A. Stadnvk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page1of1
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CRA 12th STREET LANDFILL OPERABLE UNIT NO.4

DAILY LOG

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weyerhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesdav Date: 5/26/2010
AM - mostly sunny AM - SE 0-5 mph
Weather: PM - partly cloudy  Wind: PM - SW 5-10 mph

AM - 80 degrees F
Rain: No Temp: M - 91 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals in wetland areas on northwest side ot Site.

Placement and disking of excavated material on western top portion of landfill.

Loading of stumps and wood chips for oft-Site disposal.

Fine grading of north slope area.

Inspec-Sol collects sample of mixture of materials being placed tor additional P'roctor test.

Conversations with Contractor:

Inspec-Sol reports that one sample collected from 5/25 passed (93% compaction) and the other sample was inconclusive. Inspec-Sol will conduct an additional Proctor
test on a mixture of the materials being placed on top of the landfill in order to have representative data for determining compaction.
Contractor installed silt fence at the southwest corner of the Site based on discussions during the weekly meeting conference call.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor May 26, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To:  G.Carli\ A. Stadnvk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIJAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Rence Pionk

Day: Thursdav Date:

AM - partly cloudyv

Weather: M - mostly cloudy  Wind:

Rain: No Temp:

5/27/2010

AM - calm
PM - N-NE 5-10 mph

AM - 71 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals in wetland areas on northwest side of Site.

Placement and disking of excavated material on westerr and northem top portions ot landfill.

Loading of stumps and wood chips for off-Site disposal.

Fine grading of southcast slope area.

Conversations with Contractor:

Contractor plans to dewater excavations in wetland areas bv moving water from one excavated section to the next.
Contractor submitted sample of engineered wetland material (75% sand material; 25 % topsoil material).

Contactor has ordered liner.

Meetings:

None.

Safety Issues:

None,

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G.Carli\ A. Stadnvk\ Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date:
AM - sunny

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind:

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

5/28/2010

AM - calm
PM - N-NW 10-20 mph

AM - 75 degrees F
PM - 86 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Placement and disking of sand material onto excavated and placed material from 5/27.

Loading of stumps and wood chips for ott-Site disposal.

Rough grading of southeast slope area.

Preliminary compaction tests conducted by Inspec-Sol all passed using new Proctor data.

Conversations with Contractor:

Contractor was asked to trench-in silt fence that was removed for excavating in the wetland areas on the northwest side of the Site.

Meetings:

None.

Safety Issues:

Nore.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhot) on-Site to verify eastern property line for asphalt property.

Accidents:
None. Report filed Yes To:  G.Carli\ A. Stadnvk\ Filing
Report on down equipment:
None.
CRA FIELD ENCINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday Date: 6/14/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: - Wind: -
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Rence Pionk Rain: - Temp: -
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to wet Site conditions.

Inspection of silt fence.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:
None. Report filed Yes To:  G. CardilA. Stadnyk\Filing
Report on down equipment:
None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Revord 061410
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

-

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 6/15/2010
AM - overcast AM - SE 10-20 mph

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - SE 10-20 mph

Managet/ Greg Carli AM - 65 degrees F

Coordinator: Aaron Stadnvk Oversight: Rence Pionk Rain: No Temp: PM - 77 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Stake-out soil verification sampling grid on asphalt property.

Disking/back-blading of previously placed material on east top of landfill to promote drving.

Tuming over stockpile of on-Site sand/ fly ash material.

Conversations with Contractor:

Contractor indicated that one tanker truck of treated water was transported to the Plainwell WWTP on Friday 6/11.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To:  G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056393 Dady Site Recard 001510
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date: 6/16/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: - Wind: -
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: - Temp: -
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection of silt fence.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To:  G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date: 6/17/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: - Wind: -
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: - Temp: -
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection of silt fence.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None Report tiled Yes To: G. CariilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
056393 Daiy Site Revord 001710 Page 1 ot 1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Fridav Date: 6/18/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: - Wind: -
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: - Temp: -
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection of silt tence.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G. Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project number:

Plainwell, Michigan

Project: Unit No. 4
Client: Weverhaeuser Company
Manager/ Greg Carli
Coordinator: Aaron Stadnyk

Day: Monday Date:

AM - overcast &
thunderstorms

Weather: PM - partly cloudy  Wind:

Rain: Yes Temp:

8/9/2010

AM - calm
PM - Not Recorded

AM - 73 degrees F
PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Minimal excavating and grading activities conducted due to inclement weather and wet Site conditions. Site received approximately 1/2-inch of rain in the AM.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To: __G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Tuesdav Date:

AM - overcast w/ fog

8/10/2010

AM - calm
PM - SE 0-5 mph

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp:

AM - 77 degrees F
PM - 84 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate paper residuals from Asphalt Plant property and placement of material on western and eastern top portions of landfill.

Pumped leachate from wells LEW #1, LEW #3, and LEW #4, (LEW #2isdrv).

Delivery of gencral fill.
Operation of pump to dewater excavated area on west-center portion of Asphalt Plant property.

Collect two veritication soil samples.
Operation of water treatment system and collection of sample tor analvsis.

Conversations with Contractor:

Inform contractor ot two areas along the western delineated area that need additional clean-up of material.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To: G.CarlilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR

DATE
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Page1of1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesday Date:

AM - overcast &
thunderstorms

Weather: PM - Not Recorded  Wind:

Rain: Yes Temp:

8/11/2010

AM - S-SE 5-10 mph
PM - Not Recorded

AM - 82 degrees F
PM - Not Recorded

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site received approximately 1/2-inch ot rain during the dav.

Minimal excavating and grading activities conducted due to inclement weather and wet Site conditions.

Pumped leachate wells LEW #1 and LEW #3.

Disposal of treated water via a tanker truck.

Operation of pump to dewater excavated area on west-center portion of Asphalt Plant property.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for August 11, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
Survevors (Prein and Newhof) on-Site to survey excavation areas.

Accidents:
None. Report filed Yes To:  G.Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day:

Client: Weverhaeuser Company ~ Location: Plainwell, Michigan Weather:

Managet/ Greg Carli

Coordinator: Aaron Stadnyvk Oversight: Renee Pionk Rain:

Thursday

AM - overcast

PM - partly cloudy

No

Date: 8/12/2010

AM - NW 0-5 mph

Wind: PM - Not Recorded

AM - 72 degrees F

Temp: PM - 88 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Backfill a portion of the Asphalt Plant property based on results for verification soil samples.

Operation of pump to dewater excavated area on west-center portion of Asphalt Plant propertv.

Excavate material from south side of Site near south decontamination station.

Inspec-Sol conducted compaction testing at two locations at the center and north top portions of the landfill.

Disposal of treated water via a tanker truck.

Conversations with Contractor:

Slope conditions very soft on west side ot landtill; contractor will not excavate on Asphalt Plant property today.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report tiled

Yes

To:

G.CarlMA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056393 Dauly Site Record 081210.xls
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday

AM - partly cloudy
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny
Manager/ Greg Carli
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No

Date: 8/13/2010
AM - W 5-10 mph

Wind: PM - SE 5-10 mph
AM -79 degrees F

Temp: PM - 88 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Backfill a portion of the Asphalt Plant property based on results tor verification soil samples.

Operation of pump to dewater excavated area on west-center portion of Asphalt Plant property.

Excavate additional material in the vicinity of verification soil sample 11 and collect additional verification soil sample for analvsis.

[nspec-Sol conducted compaction testing at one location at the center top portion of landfill.

Began excavating additional material trom Asphalt Plant property where Wvoming Asphalt operates and delineating area. Collect verification soil sample.

Conversations with Contractor:

Contractor was informed that additional excavation was needed in the vicinity of verification soil sample 11 due to VOC results. Due to the presence of a gas pipeline

in the vicinity of verification soil sample 11, additional material was removed from a portion of this area where the gas pipeline did not cross.

Discussed with contractor results for compaction testing and high moisture content of currently placed material.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To:  G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

056393 Daily Site Record 081410.xls

Project: Unit No. 4 Project number: 56393-07 Day: Saturday Date: 8/14/2010
AM - partly cloudy AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunnv Wind: PM - W 0-5 mph
Manager/ Greg Carli AM - 74 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Yes - PM Temp: PM - 84 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Excavate additional material from Asphalt Plant property where Wyoming Asphalt operates and delineate area.
Collect verification soil samples.
Backtill excavated area on Asphalt Plant propertv where Wyoming Asphalt operates.
Place 16-inches of crushed concrete above backfill material.
Conversations with Contractor:
Discuss progress of delineation with contractor.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G.CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 of 1




CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date: 5/14/2010
AM - sunny AM - S-SE 10-20 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy Wind: PM - SE 10-20 mph
Manager/ Greg Carli AM - 54 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 64 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Water treatment system filter vessels delivered to the Site on Thursday 5/13.
Installation ot silt fence on south side of Site.
Set-up of stabilized construction entrance and equipment decontamination pad.
Installation of construction safety tence on asphalt property.
Removal of stumps on a portion of the slope near the northeast corner ot the Site.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G.CarliA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOQO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Staknyk Oversight: Renee Pionk

Day: Monday Date:

AM - mostly cloudy

Weather: PM - mostly cloudv  Wind:

Rain: No Temp:

5/17/2010

AM - N-NE 5-10 mph
PM - N-NE 10-20 mph

AM - 50 degrees F
PM - 68 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Installion of silt fence along asphalt property and north side of Site.

Removal of stumps and grubbing along the southeast, northeast, north, and southwest slopes of the landfill.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report tiled Yes To:  G.CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Revord 051710
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 5/18/2010
AM - overcast AM - N-NW 5-10 mph

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - SE 10-20 mph

Manager/ Greg Carli AM - 53 degrees F

Coordinator: Aaron Staknvk Oversight: Renee Pionk Rain: No Temp: PM - 61 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Removal of stumps and grubbing along west, northwest, and north slopes of the landtill.

Installion of silt fence along northwest side of Site.

Excavate test pits on north and west sides of landfill to probe for gas line.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To:  G.Cardi\A. Stadnyk\Fiting

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056393 Daily Site Record 051810
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

—

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesdav Date: 5/19/2010
AM - overcast AM - N-NW 5-10 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - SE 10-20 mph
Manager/ Greg Carli AM - 53 degrees F
Coordinator: Aaron Staknvk Oversight: Renee Pionk Rain: No Temp: PM - 61 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Complete removal ot stumps and grubbing on slopes of the landtill.
Complete installion of outer laver of silt fence along northwest side of Site.
Cut and grade area along northeast slope of landfill.
Place/ grade cut material into low area on north side of landfill.
Frac tanks for the water treatment system arrive on-Site.
Set-up area for the water treatment system filters and pump.
Conversations with Contractor:
None,
Meetings:
Weekly meeting conference call - see Weekly Meeting Minutes for Mav 19, 2010.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
Survevors (Prein and Newhof) on-Site to survey and place cut-and-fill stakes.
Electricans (Esper Electric) on-site to begin electric power installation.
Accidents:
None Report filed Yes To: G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Revord 051910
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date: 5/20/2010
AM - mostly sunny AM - N calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunny Wind: PM - SE 5-10 mph
Manager/ Greg Carli AM - 64 degrees F
Coordinator: Aaron Staknvk Oversight: Renee Pionk Rain: No Temp: PM - 79 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Excavate paper residuals in wetland area near northeast corner of site and progress westward.
Excavate to subgrade at cap limits trom northeast corner of landfill and progressing westward.
Cut and grade north slope of landfill.
Cut to subgrade along northeastern slope of landfill.
Placement of cut and excavated material in low areas on north and west side of landfill.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
Electricians on-Site to install power poles.
Accidents:
None. Report filed Yes To:  G.Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

(56393 Daily Site Record 052010
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZQOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56392-07 Day: Friday Date: 5/21/2010
Client: Weverhacuser Company  Location: Plainwell, Michigan Weather: AM -rain/showers  Wind: AM - E 5-10 mph
Manager/ Greg Carli
Coordinator: Aaron Staknvk Oversight: Renee Pionk Rain: Yes Temp: AM - 65 degrees F
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activites conducted due to inclemant weather and wet Site conditions.
Additional carbon vessel arrives on-Site.
Maintenance of equipment.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
Electricians on-Site to install power line to water treatment system pump via a trench.
Accidents:
None Report tiled Yes To:  G.Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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DAILY LOG

CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Mondav Date: 6/21/2010
AM - mostly sunny AM - calm
Client: Weverhaeuser Companv  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - SE 5-10 mph
Manager/ Greg Carli AM - 81 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of general fill for backfilling in north wetland areas.

Rough grading ot side slope along north MDNRE property line.

Slope cut-down near southwest corner of Site for access ramp to asphalt propertv.

Operation of pumps to dewater excavated north wetland areas.
Operation of water treatment system and collection of sample for analvsis.

Backfilling of wetland areas on northeast side of Site.

Removal of trees that had fallen onto silt fence near northwest corner property line of MDNRE property and replacement of silt fence.
Silt fence inspection.

Conversations with Contractor:

CRA asked contractor to repair silt fence at northeast corner of Site.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Surveyors on-Site to verity grade stakes and MDNRE property line near the southeast corner ol Site, and to survev extent ot excavations on northwest side of Site.

Accidents:

None. Report filed Yes To:  G.Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: Day: Tuesdav Date: 6,/22/2010
Client: Weverhaeuser Companv  Location: Plainwell, Michigan Weather: Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Temp:
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection ot silt fence.
Conversations with Contractor:
Contraclor reported receiving 1-inch of rain overnight.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 of 1
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesdav Date: 6/23/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: Wind:

Manager/ Greg Carli

Coordinator; Aaron Stadnyk Oversight: Renee l’ionk Rain: Temp:

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

No excavating or grading activities conducted due to wet Site conditions.

Inspection of silt tence.

Conversations with Contractor.

Contractor reported receiving 1-inch of rain during the moming,.

Meetings:

Weeklv meeting conference call - see Weekly Meeting Minutes for June 23, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
None.

Accidents:

None. Report filed Yes To: _ G.CarlibA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

056393 Daily Site Record 062410.x1s

Project: Unit No. 4 Project number: 56393-07 Day: Thursdav Date: 6/24/2010
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: Temp:
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
No excavating or grading activities conducted due to wet Site conditions.
Inspection of silt fence.
Transportation of one tanker of treated water to Plainwell WWTP.
Conversations with Contractor:
Contractor reported receiving 0.25-inch of rain overnight.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G.CarliA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page 1 ot 1
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CRA

DAILY LOG

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Fridav Date: 6/25/2010
Client: Weverhaeuser Company Plainwell, Michigan Weather: Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Renee Pionk Temp:
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Na excavating or grading activities conducted due to wet Site conditions.
Inspection of silt fence.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report tiled Yes To: G.Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Monday
AM - overcast

Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - sunnv

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No

Date: 19/07/2010
AM - calm
Wind: PM - Not Recorded
AM - 68 degrees F
Temp: PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

landfill.
Collect one VSR sample on asphalt property.
Collect sample for PCB analysis of greyish-blue material observed approximately 6- to 8-inches below ground surface.

Removal of paper residuals from southwest lower portion ot asphalt Plant property near southwest corner of Site and placement of material on central portion of

Site received three-tenths of an inch ot rain on Sundav.

Conversations with Contractor:

Discuss extent of lower southwest excavation encroaching upon access road for asphalt plant.

Discuss phone lines observed on lower southwest portion ot Asphalt Plant property. Contractor spoke with Wvoming Asphalt regarding the number of active and

Discuss collection of a sample of the grevish-blue material observed approximately 6 to 8-inches below ground surface underneath asphalt laver tor PCB analysis.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report tiled Yes To:

G.Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday

AM - partly cloudy
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No

Date: 20/07/2010
AM - calm
Wind: PM - calm
AM - 75 degrees F
Temp: PM - 81 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Collection of VSR samples on asphalt property.

Removal of paper residuals and overburden from southwest lower portion of Asphalt Plant property and in the vicinity of the Asphalt Plant property well house.
Removal ot paper residuals and overburden along lower western portion of landfill, excavating to approximately 8-feet below ground surface.

Cut-down of slope along western side of Site near upper southwest corner and placement ot material on center top portion of landfill.

Delivery of general fill for backfilling,.
Disposal of treated water via a tanker truck.

Site received 0.5-inches of rain overnight.

Conversations with Contractor:

Discuss collection of additional sidewall samples in the extended areas of excavation in the southwest lower portion of the Asphalt Plant propertv.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

050393 Daily Site Record 072010

None.
Accidents:
None. Report filed Yes To: G.CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Page1of1




DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date: 2170772010

AM - partly cloudy AM - W-SW 10-20 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - NW 10-20 mph
Manager/ Greg Carli AM - 68 degrees F

Coordinator: Aaron Stadnyvk Oversight: Renee Pionk Rain: No Temp: PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Cut-down ot slope near southwest upper corner of Site and placement of material on northwestern top portion ot landtill.

Disking of material placed on western and eastern north top portions of landfill.
Operation of pumps to dewater excavated area near northern asphalt property boundary.

Operation of water treatment svstem and collection of sample for analysis.
Grading of slope along north-northwest portion of landfill.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for fuly 21, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to survey excavation areas, verification soil sample locations, and to verify grade stakes across Site.

Accidents:

None. Report filed Yes To: G.Carii\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4

DAILY LOG

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Thursday Date: 22/07/2010
AM - partly cloudy AM - calm
Weather: PM - overcast Wind: PM - SE 10-20 mph

AM - 69 degrees F
Rain: Yes - PM Temp: PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Delivery of engineered topsoil to the Site for placement onto backfilled wetland areas.

Placement of engineered topsoil onto backfilled wetland areas on northeast, north, and northwest sides ot Site.
Operation of pumps to dewater excavated area near northern Asphalt Plant property boundarv.

Collection sample of treated water for analvsis.

Backfill ot excavation area near northern Asphalt Plant property boundary.

Inspec-Sol conducted compaction testing at five locations along west, northwest, and north top portions of the landfill.

Heavy rain down pour occurred in the afternoon. Site received approximatelv 1.25-inches of rain in one hour.

Conversations with Contractor:

prior to placement of topsoil in this area.

Contractor was asked to remove remnants of paper residuals/excavated material observed on the edge of the backfilled wetland area on the northwest side of the Site

Meetings:

None.

Safety lssues:

None.

Production Delays:

None.

Report on Subcontractors:
Surveyors (Prein and Newhot) on-Site to verify/install grade stakes across Site.

056393 Dauy Site Record 072210

Accidents:
None. Report filed Yes To: G.CarlMA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
Pagelof1




CRA

DAILY LOG

12th STREET LANDFILL OPERABLE UNIT NO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Friday Date: 23/07/2010

AM - overcast AM - calm

Weather: PM - sunny Wind: PM - SW 5-10 mph
AM - 80 degrees F
Rain: No Temp: PM - 85 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Site received an additional 1.75-inches of rain overnight for a total of 3-inches since Thursday atternoon.

Disposal of treated water via a tanker truck.

Silt fence inspection and repair of washout along northwestern MDNRE property boundary.

Installation of temporary hay bale check dams on lower portions o the slopes along the western and northern MDNRE property boundaries.
Placement ot plastic sheeting and concrete barriers on and along lower southwest excavation area on Asphalt Plant property.

Conversations with Contractor:

Discuss drilling schedule for temporary leachate well installation.

Discuss washout area onto MDNRE property and additional verification soil samples in this area.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To:  G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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